

Product Team Weekly Meeting Notes

Date: 15 May 2026

Time: 10:00 AM – 11:15 AM

Location: Virtual Meeting (Google Meet)

Meeting Lead: Sanjana Baghel

Attendees: Ananya Sirohi, Rohan Sharma, Priya Mehta, Arjun Verma

Agenda

1. Project Progress Review
2. Upcoming Product Launch
3. Budget Allocation
4. Marketing Strategy
5. Action Items

Project Progress Review

The team reviewed the progress of the Team Knowledge Assistant project. The backend ingestion pipeline has been completed successfully.

Current project status:

- Backend Progress: 70%
- Frontend Progress: 25%
- Testing Progress: 10%

The team agreed to complete the retrieval system by 25 May 2026.

Product Launch Discussion

The product launch date was finalized as:

Launch Date: 15 June 2026

The first release will support:

- PDF uploads
- Question answering
- Source citations
- Feedback collection

Features postponed to Phase 2:

- Slack Integration
 - Voice Search
 - Multi-language Support
-

Budget Allocation

The approved budget for the project is:

Category	Budget
Development Tools	₹15,000
Cloud Infrastructure	₹20,000
Marketing	₹10,000
Contingency	₹5,000

Total Budget: ₹50,000

Budget approval was provided by Priya Mehta.

Marketing Strategy

The marketing campaign will begin on:

Campaign Start Date: 1 June 2026

Primary marketing channels:

- LinkedIn
- Twitter (X)
- Product Hunt

Target audience:

- College Clubs
- Student Startups
- Hackathon Teams

Marketing goal: Acquire 100 beta users before launch.

Action Items

Sanjana Baghel

- Finalize product requirements by 20 May 2026.
- Review testing plan.

Ananya Sirohi

- Complete evaluation dataset of 50 questions.
- Prepare project documentation.

Rohan Sharma

- Implement retrieval improvements.
- Optimize response latency.

Priya Mehta

- Monitor budget utilization.
- Approve vendor payments.

Key Decisions

1. Product launch scheduled for 15 June 2026.
2. Total budget approved: ₹50,000.
3. Beta testing to start on 1 June 2026.
4. Evaluation dataset will contain 50 questions.
5. Retrieval system completion deadline: 25 May 2026.

Next Meeting

Date: 22 May 2026

Time: 10:00 AM